COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 10/ 2012

ESTI MATE SUMVARY 09: 39: 53
CONTI D: C18275 ESTI MATE NO 0004 FINL SPEC YR 2005
PCN. 18275-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 30.0 DAYS TI VE ALLOW 30 WORK DAYS
SH 86 & DEERPATH RD. | NTERS. | PERCENT TI ME: 100. 00 ORI G TI ME ALLOW 30 WORK DAYS
PRQIECT NO Q086A- 050
SH 86 & DEERPATH RD. | NTERS. |
NAME OF ROAD: 086A
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 05/ 10/ 2012 DATE TI ME STARTED 05/20/2011
1800 N TAFT ROAD DATE LET 04/ 21/ 2011 DATE WORK BEGAN
DATE AWARDED 04/ 29/ 2011 DATE TI ME STOPPED 10/05/2011
DATE CONTRACT EXECUTED 05/ 20/ 2011 DATE ACCEPTED 10/ 05/ 2011
FORT COLLI NS CO 80521 970 407-3600 DATE NOTI CE TO PROCEED 05/ 20/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 510, 834. 53 PARTI Cl PATI NG $ 147.00 $ 0.00
AWARD PRQIECT AM: $ 365, 332. 45 NON- PARTI CI PATI NG 473, 807. 24 -1,462.80
PERCENT COVPLETE: 92. 78% TOTAL EARNI NGS 473, 954. 24 -1,462. 80
FUNDS AVAI LABLE: $ 36, 880. 29 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 473,954. 24 -1,462. 80
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 5, 479. 99
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARN NGS 473,954. 24 4,017.19
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 473,954. 24 4,017.19
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 4,017.19

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18275-BI D ESTI MATE RUN 05/ 10/ 2012
PRQIECT CO086A- 050 ESTI MATE NO 0004 09: 39: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00090 *Renoval of Delineator 10. 000 10. 000
EACH 0. 000 0. 00
5. 90000 10. 000 59. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 4,590. 000 4,590. 000
SY 0. 000 0.00
1. 70000 4,590. 000 7,803. 00
0015 202- 00250 *Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
2. 40000 0. 000 0.00
0020 202-00810 *Renoval of Gound Sign 3. 000 3. 000
EACH 0. 000 0. 00
94. 10000 3. 000 282.30
0025 203-00010  *Uncl assified Excavation (Conplete In Place) 2,729. 000 2,729.000
CcY 0. 000 0. 00
11. 30000 2,729.000 30, 837. 70
0026 203-00060 Enbanknent Material (Conplete In Place) Added 500. 000 500. 000
Enbanknent (CP)
CcY 0. 000 0. 00
25. 83000 500. 000 12, 915. 00
0030 203-01500 Bl adi ng 41. 000 41. 000
HOUR 0. 000 0. 00
139. 50000 41. 000 5,719.50
0035 203-01597 Pot hol i ng 3. 000 3. 000
HOUR 0. 000 0. 00
164. 50000 3. 000 493. 50
0040 208-00002 *Erosion Log (12 Inch) 32. 000 32. 000
LF 0. 000 0. 00
4.20000 32. 000 134. 40
0045 208-00009 *Erosi on Log (20 Inch) 240. 000 240. 000
LF 0. 000 0. 00
5. 60000 240. 000 1, 344. 00
0050 208-00034 *&avel Bag 4.000 4.000
LF 0. 000 0. 00
6. 00000 4.000 24.00



CONTI D C18275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18275-BI D ESTI MATE RUN 05/ 10/ 2012
PRQJECT: CO86A- 050 ESTI MATE NO 0004 09: 39: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0055 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 448. 50000 2.000 2,897.00
0060 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
36. 20000 0. 000 0. 00
0065 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
54. 30000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
252.50000 0. 000 0. 00
0075 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
30. 70000 0. 000 0. 00
0080 208- 00206 *Erosion Control Supervisor 87. 000 87.000
DAY -28.000 -2,704.80
96. 60000 59. 000 5, 699. 40
0085 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
765. 00000 1. 000 765. 00
0090 212-00006 *Seedi ng (Native) 1. 200 1. 200
ACRE 0. 000 0. 00
543. 00000 1. 200 651. 60
0095 212-00032 *Soi | Condi tioning 1. 200 1. 200
ACRE 0. 000 0. 00
2,414. 00000 1. 200 2,896. 80
0100 213-00002 *Mil ching (Weed Free Hay) 1. 000 0. 000
ACRE 0. 000 0. 00
422. 50000 0. 000 0. 00
0105 213-00012 *Spray-on Mul ch Bl anket 1. 200 1. 200
ACRE 0. 000 0. 00
5,431. 50000 1. 200 6,517. 80



CONTI D C18275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18275-BI D ESTI MATE RUN 05/ 10/ 2012
PRQJECT: CO86A- 050 ESTI MATE NO 0004 09: 39: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0115 216-00042  *Soil Retention Blanket (Biodegradable Straw Coconut) 1, 305. 000 1, 305. 000
SY 0. 000 0. 00
3.50000 1, 305. 000 4,567. 50
0120 304- 06000 *Aggregat e Base Course (C ass 6) 376. 950 376. 950
TON 0. 000 0. 00
27.00000 376. 950 10, 177. 65
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 24.090 24.090
TON 0. 000 0. 00
114. 00000 24.090 2,746. 26
0130 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 1, 518. 950 1, 518. 950
TON 0. 000 0. 00
93. 10000 1, 518. 950 141, 414. 25
0135 420- 00103 *Geotextile (Erosion Control) (Cass 2) 825. 000 825. 000
SY 0. 000 0. 00
5. 60000 825. 000 4,620. 00
0140 506- 00209 *Riprap (9 Inch) 25. 810 25.810
CY 0. 000 0. 00
191. 50000 25. 810 4,942. 62
0145 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 2, 046. 000 2, 046. 000
LF 0. 000 0. 00
15. 50000 2, 046. 000 31, 713. 00
0150 606-02003 End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2, 066. 00000 2.000 4,132.00
0155 609-60011 Curb Type 6 (Section M 650. 000 650. 000
LF 0. 000 0. 00
13. 40000 650. 000 8, 710. 00
0160 612-00001 *Del i neator (Type I) 4. 000 4.000
EACH 0. 000 0. 00
32. 90000 4. 000 131. 60



CONTI D C18275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18275-BI D ESTI MATE RUN 05/ 10/ 2012
PRQIECT: C086A- 050 ESTI MATE NO 0004 09: 39: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 612-00002 *Del i neator (Type I1) 10. 000 10. 000
EACH 0. 000 0. 00
32. 90000 10. 000 329.00
0170 612-00003  *Delineator (Type II1) 4.000 4.000
EACH 0. 000 0. 00
32. 90000 4.000 131. 60
0175 614-00012 *Sign Panel (Oass I1) 9. 000 9. 000
SF 0. 000 0. 00
28.20000 9. 000 253. 80
0180 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1. 000 1. 000
Sl i pbase
EACH 0. 000 0. 00
765. 00000 1. 000 765. 00
0185 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
3, 388. 50000 1. 000 3, 388.50
0186 625-00001 Construction Surveying (Hourly) Additional Surveying 8. 500 8. 500
per section 105.13 0. 000 0. 00
100. 00000 8. 500 850. 00
0190 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
21, 710. 00000 1. 000 21, 710. 00
0195 627-00005 *Epoxy Pavenent MarKking 45. 300 45. 300
GAL 0. 000 0. 00
149. 50000 45. 300 6,772.35
0200 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 63. 000 63. 000
GAL 0. 000 0. 00
68. 70000 63. 000 4,328.10
0205 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 31. 000 31. 000
SF 0. 000 0. 00
16. 70000 31. 000 517.70
0210 630-00000 *Fl aggi ng 558. 000 558. 000
HOUR 0. 000 0. 00

23. 70000 558. 000 13, 224. 60



CONTI D C18275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18275-BI D ESTI MATE RUN 05/ 10/ 2012
PRQJECT: CO86A- 050 ESTI MATE NO 0004 09: 39: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 630- 00007 *Traffic Control Inspection 57. 000 57.000
DAY 0. 000 0. 00
88. 70000 57. 000 5, 055. 90
0220 630-00012 *Traffic Control Managenent 57. 000 24.000
DAY 2.000 1, 242. 00
621. 00000 26. 000 16, 146. 00
0225 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 4.000
EACH 0. 000 0. 00
29. 60000 4.000 118. 40
0230 630-80342 *Construction Traffic Sign (Panel Size B) 25. 000 25. 000
EACH 0. 000 0. 00
47. 30000 25. 000 1,182.50
0235 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 8. 000
EACH 0. 000 0. 00
47. 30000 8. 000 378. 40
0240 630-80344 *Construction Traffic Sign (Special) 55. 000 55. 000
SF 0. 000 0. 00
29. 60000 55. 000 1, 628. 00
0245 630- 80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
3, 311. 00000 4.000 13, 244. 00
0250 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 50. 000
EACH 0. 000 0. 00
23. 70000 50. 000 1, 185. 00
0255 630-80370 *Concrete Barrier (Tenporary) 2, 080. 000 2, 080. 000
LF 0. 000 0. 00
39. 00000 2,080. 000 81, 120. 00
0260 630-80380 *Traffic Cone 50. 000 50. 000
EACH 0. 000 0. 00
8. 30000 50. 000 415. 00
0265 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 1. 000
(Temporary) EACH 0. 000 0. 00
8, 868. 50000 1. 000 8, 868. 50



CONTI D C18275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18275-BI D ESTI MATE RUN 05/ 10/ 2012
PRQIECT: C086A- 050 ESTI MATE NO 0004 09: 39: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 700-70010 F/ A M nor Contract Revisions 14, 502. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 510, 687.53 $ -1,462.80 % 473, 807. 23

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0300 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
147. 00000 1. 000 147.00
CAT 0400 CURRENT AMI  $ 147.00 $ 0.00$ 147.00

PRQJIECT TOTAL CURRENT AMI  $ 510,834.53 $ -1,462.80 % 473, 954. 23



